



To: Eric Winiecki. Project Coordinator
From: Dave Erickson PG CPG
Date: March 18, 2016
Re: Construction Schedule, Cow Palace, NW Catch Basin Lining Project

The construction schedule for the lining project is provided below. The start date depends on:

1. The date of EPA approval of the 100% design.
2. The operations schedule for draining of the lagoon.
3. The availability of qualified contractors during the construction season.

As a result, the construction schedule is based on weeks after approval, with the stipulation that we can contract with qualified liner and construction subcontractors during the busiest part of the construction season.

Based on input from the Cow Palace Dairy, the lagoon should be empty in July-August and available for lining.

