	Task
	Deliverable
	Status
	Start Date
	Expected End Date
	Actual Delivery Date

	9
	Delivery of Phase-1 NEXUS tool prototype to EPA and user community
	Completed
	1/1/2020
	2/28/2020
	2/28/2020

	9
	Delivery of extended Phase-2 NEXUS tool to EPA and user community
	Ongoing
	1/1/2020
	6/30/2020
	TBD

	9
	Delivery of draft User’s Guide of NEXUS to EPA and user community
	Ongoing
	1/1/2020
	6/30/2020
	TBD



